
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No.  65                           
  Date:  2014-11-19 
  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Clear Noon: Clear 3:00 pm:  NA 
 Temperature:   7:30 am:   33° Noon: 38° 3:00 pm: NA 

 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor: Div.06 GVW Carpenter 1 0 4 5 

 
Subcontractors: 

 
Div. 04 GVW Masonry 1 0 3 4 

 
09 90 00 GVW Painting 0 0 0 0 

 
02 41 19  Demolition 0 0 4 4 

 
Div. 31  Earthwork 1 0 1 2 

 
02 08 00 

A&J Demos 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 

Griffin 

Electric 
Electrician 0 0 0 0 

 
22 00 00 

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
 Steel Iron Worker 1 0 2 3 

 
03 30 00 

Precision 

Concrete 
CIP Concrete 0 0 0 0 

 
07 31 00 

Meadows 

Construction 

Synthetic 

Slate Shingles 
1 0 5 6 

 
Total:    5 0 19 24 

 
                                                                                                         

DAILY REPORT: 

Activities Today: 

 

1) Carpenters are continuing with the installation of framing connectors at ceiling and attic framing over the great hall. 

2) Masons are continuing with the exterior pointing work. 

3) Laborers are performing various general and selective demolition activities to facilitate the installation of new construction. 
4) Iron workers are receiving and installing steel for the new basement supports. 

5) Roofing subcontractor is continuing with the installation of the synthetic slate shingles. 

6) Excavation of the trench for the new sewer line. 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury Building Department 

 Steve Sadwick, Town of Tewksbury Building Department 

 Wayne Lawson, CBI 

 Jeff Barnes, Barnes Consulting 

 Kaffee Kang, Kang Architects  

 Jennifer Pincus, Kang Architects 

 



PHOTO INDEX 
 

 

 

The roofing subcontractor is installing the 

roofing shingles on the South Elevation. 

 

The trench is being excavated at the front of the 

building for the new sewer line. 

 

Masons are repointing masonry on the front of 

the building. 

 

View of some new supports that have been 

installed in the basement. 
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